PLAN COMMISSION PROJECT TIMELINE

1. Land Use Variation to permit a Sign Painting Shop (Enclosed) in the B-2 District.

2. A variation from Chapter 28, Section 10.4 (Schedule of Parking Requirements) to reduce the required off-street parking from 25 spaces to 15 spaces.

	Date	# of Business Days
Petitioner Provided Documentation for CPRC	5/17/19	-
Conceptual Plan Review Meeting (CPRC)	5/22/19	2
Awaiting PC Application	8/5/19	51
PC Application Submittal Date	8/5/19	-
1 st Round Department Comments	8/15/19	8
Petitioner's Response – 1 st Round	9/4/19	13
2 nd Round Department Comments	9/11/19	5
Petitioner's Response – 2 nd Round	9/11/19	1
PC Hearing	9/25/19	51 days from
		application date
Village Board	10/7/19	8
Potential Village Board Ord. Adoption	10/21/19	14