## PLAN COMMISSION PROJECT TIMELINE

## Project Name:

PC Number: Location: Westgate School Building Expansion 22-0016 500 S. Dwyer Ave.

## **Requested Action**:

- 1. Special Use Permit to allow a Public Elementary School on the subject property.
- 2. Amendment to the Comprehensive Plan to reclassify the Single-Family Detached portion of the site into the Schools classification.
- 3. Multiple Variations Required.

	Date	# of Business
		Days
Petitioner Provides Plans needed for CPRC	10/05/22	
Conceptual Plan Review Meeting (CPRC)	10/26/22	15
Awaiting Petitioner PC Application	11/29/22	21
PC Application Submittal Date	11/29/22	-
1 <sup>st</sup> Round Department Comments	12/14/22	11
Petitioner's Response – 1 <sup>st</sup> Round	01/06/23	14
2 <sup>nd</sup> Round Department Comments	01/13/23	5
Petitioner's Response – 2 <sup>nd</sup> Round	01/18/23	3
PC Hearing	01/25/22	38 days from
		application date
Village Board	02/06/23	8
Potential Village Board Resolution Adoption	02/20/23	10