

# PLAN COMMISSION PROJECT TIMELINE

---

**Project Name:** Windsor School Building Expansion

**PC Number:** 22-021

**Location:** 1315 E. Miner St.

**Requested Action:**

1. Amendment to SUP Ordinance #90-082 and #17-013 to allow a building addition.

	Date	# of Business Days
Petitioner Provides Plans needed for CPRC	10/21/22	
Conceptual Plan Review Meeting (CPRC)	12/14/22	35
Awaiting Petitioner PC Application	12/09/22	N/A
PC Application Submittal Date	12/09/22	-
1 <sup>st</sup> Round Department Comments	12/30/22	13
Petitioner's Response – 1 <sup>st</sup> Round	02/06/23	24
2 <sup>nd</sup> Round Department Comments	02/15/23	7
Petitioner's Response – 2 <sup>nd</sup> Round	02/16/23	1
PC Hearing #1	02/22/23	49 days from application date
Village Board #1	03/06/23	8
PC Hearing #2	04/12/23	83 days from application date
Village Board #2 & Ordinance Adoption	05/01/23	13

Due to a Village error on the required public hearing notice published in the *Daily Herald* for the PC hearing on 2/22/23, the public hearing had to be held a second time with proper public notification.