

PLAN COMMISSION PROJECT TIMELINE

Project Name: Northwest Metalcraft
 PC Number: PC 15-002
 Location: 413 S. Arlington Heights Road
 Requested Action: Planned Unit Development Amendment to Ordinance #67-120 to allow the construction of a 1,680 square foot storage building and reconfigure the parking lot

	Date	# of Business Days
Plat and Sub Committee Meeting	1-28-15	
Awaiting Petitioner PC Application	4-2-15	46 days
PC Application Submittal Date	4-2-15	
1 st Round Department Comments	4-27-15	17 days
Petitioner's Response	5-13-15	12 days
2 nd Round Department Comments	5-27-15	10 days
Petitioner's Response	6-2-15	4 days
PC Hearing* ^	6-10-15	49 days from application date
Village Board	7-6-15	18 days
Village Board Ordinance Adoption	6-15-15	10 days

Note:

* Legal notice; State Statute requires 15 to 30 days notice.

^ The project was issued a pencil date of May 27, 2015, but the petitioner requested that the hearing be rescheduled on the June 10 Plan Commission agenda due to scheduling conflicts on their end.