

PLAN COMMISSION PROJECT TIMELINE

Project Name: Lexington Homes
PC Number: 16-004
Location: 900 W. Campbell St.
Requested Action: Preliminary Plat of Subdivision

	Date	# of Business Days
Plat and Sub Committee Meeting	11/18/15	
Awaiting Petitioner PC Application	03/09/16	79
PC Application Submittal Date	03/09/16	0
1 st Round Department Comments	03/24/16	11
Petitioner's Response	04/13/16	14
2 nd Round Department Comments	04/22/16	7
Petitioner's Response	05/05/16	9
PC Hearing*	05/11/16	45 days from application date
Village Board**	06/20/16	27
Village Board Ordinance Adoption	07/05/16	x

Note:

*Legal notice; State Statute requires 15 to 30 days notice.

**Petitioner could not proceed to Village Board immediately after approval at the PC because they had not yet completed the Design Commission process. Once they completed the Design Commission review process on 6/14/16, they were ready to proceed to the Village Board.