## PLAN COMMISSION PROJECT TIMELINE

Land Use Variation to allow a Private School within the M-2 Zoning District

	Date	# of Business Days
		· · · · · ·
Preliminary Meeting w/ Applicant	12/21/16	-
Plat and Sub Committee Meeting	01/11/17	12
Awaiting Petitioner PC Application	01/17/17	3
PC Application Submittal Date	01/17/17	-
1 <sup>st</sup> Round Department Comments	02/01/17	11
Petitioner's Response	02/06/17	3
2 <sup>nd</sup> Round Department Comments	02/15/17	7
PC Hearing	03/08/17	36 days from
		application date
Village Board	03/20/17	8
Anticipated Village Board Ord. Adoption	04/03/17	10