## DESIGN COMMISSION PROJECT TIMELINE

| Project Name:     | Favia Dental             |  |
|-------------------|--------------------------|--|
| DC Number:        | DC:17-143                |  |
| Location:         | 300 E. Northwest Highway |  |
| Requested Action: | Sign Variation           |  |

|                                 | Date     | # of Business Days |
|---------------------------------|----------|--------------------|
|                                 |          |                    |
| DC Application Submittal Date   | 11/7/17  |                    |
| Design Commission Meeting       | 11/28/17 | 15                 |
| Waiting for Revised Sign Design | 2/2/18   | 48                 |
| Village Board Meeting           | 2/19/18  | 11                 |

Notification Requirements:

- Sign Posting, not less than 15 days prior to the date of the Design Commission meeting.

- Written Notice, not less than 7 days and not more than 30 days prior to the date of the Design Commission meeting.